COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2019

ESTI MATE SUMVARY 09: 09: 08
CONTI D C22484 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 22484- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIVE ALLOW 75 WORK DAYS
|-70B& GJ PHASE 1 ADA RAMPS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. NHPPO70A- 032
|-70B & Z GRAND JCT PH 1 ADA RAMPS
NAMVE OF ROAD:
PROJECT COUNTI ES: MVESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 06/ 05/ 2019 DATE TI ME STARTED 11/19/2018
P.O. Box 4768 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 11/ 19/ 2018
DATE AWARDED 10/ 05/ 2018 DATE TI ME STOPPED 04/22/2019
DATE CONTRACT EXECUTED 11/02/2018 DATE ACCEPTED 04/22/ 2019
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 11/19/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 450, 288. 50 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 488, 000. 00 NON- PARTI CI PATI NG 448, 788. 50 45,674.09
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 450, 288. 50 45,674.09
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 450, 288. 50 45,674.09
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 7,320. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 450, 288. 50 52, 994. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 450, 288. 50 52, 994. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52, 994. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22484 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22484-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPO70A- 032 ESTI MATE NO 0007 09: 09: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 877. 000 877.000
Sy 0. 000 0. 00
27.00000 877.000 23,679. 00
0010 202-00203 Renoval of Curb and Cutter 862. 000 862. 000
LF 0. 000 0. 00
14. 00000 862. 000 12, 068. 00
0015 202-00220 Renoval of Asphalt Mat 12. 000 12. 000
Sy 0. 000 0. 00
75. 00000 12. 000 900. 00
0020 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0.00
0025 202-00827  Renopval of Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0030 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 208- 00090 Erosion Control (Curb Ranp) 70. 000 70. 000
EACH 0. 000 0. 00
300. 00000 70. 000 21, 000. 00
0040 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0045 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 1, 043. 000 1, 043. 000
LF 0. 000 0. 00
4.50000 1, 043. 000 4,693.50
0050 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0055 250-00050 Moni tori ng Techni ci an 100. 000 100. 000
HOUR 0. 000 0. 00

80. 00000 100. 000 8, 000. 00
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PCN: 22484-BI D ESTI MATE RUN 06/ 05/ 2019
PRQIECT: NHPPO70A- 032 ESTI MATE NO 0007 09: 09: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-30411  Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0120 629-01065 Survey Mnunent (Type 5S) 32.000 32.000
EACH 0. 000 0. 00
720. 00000 32. 000 23, 040. 00
0125 630- 00000 Fl aggi ng 334. 000 321.000
HOUR 13. 000 104. 00
8. 00000 334. 000 2,672.00
0130 630- 00007 Traffic Control Inspection 53. 000 52. 000
DAY 1. 000 90. 00
90. 00000 53. 000 4,770.00
0135 630-00012 Traffic Control Managenent 79. 000 79. 000
DAY 0. 000 0. 00
660. 00000 79. 000 52, 140. 00
0140 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 800 8.00
10. 00000 8. 000 80. 00
0145 630-80340  Pedestrian Barricade (ADA) 402. 000 361. 800
LF 40. 200 1, 206. 00
30. 00000 402. 000 12, 060. 00
0150 630-80341  Construction Traffic Sign (Panel Size A) 84. 000 75. 600
EACH 8. 400 84. 00
10. 00000 84. 000 840. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 24.000 21. 600
EACH 2.400 24.00
10. 00000 24.000 240. 00
0160 630- 80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 210. 00
700. 00000 3. 000 2,100. 00
0165 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 800
Type
ype) EACH 0. 200 44. 00

220. 00000 2.000 440. 00



CONTI D:

CAT NO0200

0170 630-80380

0175

630- 80393

0180

700- 70010

0185

700-70011

0190

700- 70310

0195 700-70380

CAT NO0400

0200 620-00020

C22484
22484-BID
NHPPO70A- 032

| TEM
DESCRI PTI ON

ROADWAY

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 06/ 05/ 2019

ESTI MATE NO 0007 09: 09: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
150. 000 135. 000
EACH 15. 000 15. 00
1. 00000 150. 000 150. 00
63. 000 56. 700
EACH 6. 300 31.50
5. 00000 63. 000 315. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
750. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 448,788.50 % 45,674.09%  448,788.50
1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 % 0.00% 1, 500. 00
PRQIECT TOTAL CURRENT AMI $ 450, 288.50 $ 45,674.09% 450, 288. 50



